Bridge Product Roadmap and Release Plan

Proposed staged roadmap | Version 1.0 | 2 November 2026

Roadmap principles

Sequence work around the complete marketplace loop: profile to task to application to decision to communication. The current Stitch project is a concept UI, not proof that backend flows exist. Dates and team capacity are unknown, so this roadmap uses phases and exit criteria rather than invented calendar commitments.

Release scope proposal

Foundation and pilot readiness

- Confirm account modes, supported audience, and task/application lifecycle.
- Implement identity/session flows and student/task-owner profile data.
- Build task create/edit, publication, discovery, and detail views.
- Add proposal submission, portfolio selections, owner applicant list, and accept/reject.
- Add status views and member-protected text chat only if match eligibility is approved.
- Provide loading, empty, validation, and failure states across core journeys.
- Add operational support and trust/safety intake before opening pilot access.

Exit: product owner accepts end-to-end flows; authorization and core state transitions pass review; pilot operators are assigned; no unsupported financial or trust claims are shown.

Closed pilot

- Invite a small selected cohort in one segment.
- Observe profile completion, task quality, qualified applications, owner response, decision closure, and support demand.
- Resolve blockers in the core journey; maintain manual task review if needed.
- Verify event definitions and weekly dashboard accuracy.

Exit: evidence shows the team can supply suitable tasks, applicants can understand and use the flow, owners make decisions, and operations can handle support safely. Numeric thresholds require business-owner approval.

Focused public release

- Expand access within the validated segment.
- Improve onboarding and task discovery based on pilot bottlenecks.
- Add capacity and operational controls based on observed usage.
- Establish release notes, rollback owner, monitoring, backup, and support coverage.

Exit: product and operations owners approve reliability, support load, and segment-level repeat behavior against agreed targets.

Later opportunities, gated by evidence

- Payments and payouts after model, provider, reconciliation, and support scope are defined.
- Notifications/realtime messaging if response behavior demonstrates need.
- Recommendations if enough trustworthy profile/task data exists.
- Ratings/verification if definitions, evidence, and operational processes are approved.
- Additional segments/locales after the first segment shows repeat usage.

These are options, not committed roadmap items.

Release workstreams

Workstream	Deliverables	Dependency
Product decisions	Role model, task/application states, match meaning, payment scope, profile visibility.	Business owner decisions.
Client experience	Onboarding, discovery, task creation, application review, status, chat UX.	Product requirements and screen validation.
Backend	Auth, profiles, skills, tasks, applications, authorization, messages.	TRD decisions and selected stack.
Trust/operations	Task review process, report intake, support owner, escalation guide.	Named owners and operating capacity.
Analytics	Event schema, funnel definitions, pilot dashboard, quality checks.	KPI definitions and data review.
Launch	Cohort, outreach, onboarding assets, feedback cadence.	Go-to-market plan and pilot segment.

Release gates

1. **Scope gate:** unresolved product decisions are owned and documented.
2. **Build gate:** core scenarios and authorization checks are ready for pilot.
3. **Operational gate:** support, safety escalation, and technical incident owners are available.
4. **Pilot gate:** event tracking and dashboard reconcile to source records.
5. **Expansion gate:** observed results meet agreed qualitative and quantitative criteria.

Change control

For each proposed feature, record user problem, evidence, expected outcome, effort, risk, dependencies, and a success measure. Defer features that do not strengthen discovery, application decisions, communication, trust, or validated business outcomes. Revisit the roadmap after each pilot review.

Decisions needed for dates and staffing

Team size/roles; existing codebase and platform; pilot segment; must-have versus optional chat; target release date; budget; external dependencies; test/review capacity; and the baseline/thresholds for each gate.